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Dear Dick:

We are forwarding herewith Progress Letter
Number 19 covering work performed in connection
with System No. 4 during the period extending from

1 May 1958 to 1 June 1958,
,Sinf:erely,

Burt
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19 June 1958
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1. General

During the period covered by this progress letter, the

following work was performed:

(1) All environmental testing was completed on system

Serial 104 and this system was released for flight testing.

(2) Environmental testing of units for system Serial 105

was advanced,

(3) Construction of Serial 102 of the System Test Set was
completed and laboratory testing of modules and units was

initiated,

2. Serial 104

a, During this report period system Serial 104 was subjected
to system environmental tests. The equipment was operated
for a total of 62 hours, including 27 hours at altitudes of
45,000 feet or above. No major failures or difficulties
occurred in these tests, although some deficiencies in
performance were observed, These may be summarized as

follows:

(1) Band 1 Receiver - Variations in sensitivity across
the band were observed in environmental tests, Generation
of spurious frequencies occurred and cross-talk between

Bands 1A and 1B was evident,.

(2) Band 2 Receiver - A maximum variation in sensitivity
of T 6 db was observed during these tests. This is believed

due to the low heater voltage on the Band 2 r-f preamplifier,

(3) Band 3 Receiver - A decrease in sensitivity of up to

10 db was noted under extremes of temperature rise,

(4) Band 7 Receiver - A decrease in sensitivity occurred
due to failure of a temperature compensator in the

preselector mechanism.
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(5) Bands 8 and 10 Receivers - These receivers displayed

threshold variations due to faulty transistors,

(6) Camera Equipment - Operation of the temporary model
of the positive film-advance me chanism was unreliable

during these tests.

b. After termination of the system environmental tests the
units listed above were brought back to the laboratory for
corrective measures before release to flight test. The
defects in the Band 1 receiver were largely corrected, although
some slight tendency still exists towards spurious responses
and there is some variation in sensitivity, However, this is
only noticeable toward the limits of the tuning ranges. No
corrective action appeared necessary in the case of the

Band 2 receiver since its defects did not appear due to the
receiver itself. The cause of sensitivity variation in Band 3
was not resolved. The failures incurred by the Band 7
receiver were corrected and its sensitivity was improved to
an acceptable value. Steps are being taken to provide a more
permanent correction for the film advance mechanism in the

camera equipment,

3. Serial 105

Laboratory tests and unit tests on system Serial 105 are
in progress. Two of the receiving equipments have been

subjected to environmental tests with satisfactory results,

4., System 4 Test Set

All construction on Serial 102 (the final model) of the
System 4 Test Set has been completed. Laboratory and bench

tests of the modules and units are now under way,

5. Planning

During the next reporting interval the following activities

are scheduled:
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SECRET

(1) The flight test program on Serial 104 will be initiated

and advanced.
(2) Unit testing on Serial 105 will be essentially completed.

(3) All testing on the final Test Set will be completed.
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